

Adventist Health Digital Rollout Status Report

Program Overview

Adventist Health is executing a multi-facility digital rollout across seven hospitals in Oregon and Northern California. Three facilities are live: Portland Medical Center, Salem Community Hospital, and Eugene Regional. Four facilities remain in planning: Bend, Medford, Roseburg, and Grants Pass.

Program objectives include reducing clinical response times, standardizing nursing workflows, and preparing metrics for the September board presentation led by Sarah Chen VP of Transformation.

Live Site Performance

Portland Medical Center reported 85 percent staff adoption in morning site visit notes June 15. Afternoon escalation email from Mike Torres cited three incidents of 45 plus minute response times during peak hours the same week.

Salem Community Hospital mirrors Portland patterns: strong leadership messaging in meetings, frontline staffing gaps during evening shifts. Eugene Regional remains the strongest performer with stable coverage and fewer escalations.

Planned Go Lives

Bend Health Campus target July 22 may slip two weeks if staffing plans are not approved by June 30. Medford Clinic remains August timeline. Roseburg and Grants Pass depend on training cohort availability in September.

Implementation partner recommends consolidated training calendar and shared float pool across Portland and Salem before Bend launch.

Risk Register

Staffing and response delays at high volume sites. Mitigation: supplemental training and temporary agency nurses.

Contradictory stakeholder narratives between executive meetings and operations email threads. Mitigation: joint leadership call and single source of truth dashboard.

Board deck timeline: Sarah Chen needs Q2 metrics deck by June 20. Mike Torres needs staffing remediation plan before deck finalization.

Recommended Actions

Schedule leadership call with Sarah Chen and Mike Torres within 48 hours.

Publish weekly response time dashboard by facility with peak hour breakdown.

Delay Bend go live if staffing threshold metrics are not met by June 30.

Align public board narrative with operational reality before September presentation.